

prepared for

BIRD DOG DESIGNS

Paul Anderson | Gillian Anderson

BRAND · WEB · MARKETING

proposal

SCOPE OF WORK



*farley***creative**

FARLEYCREATIVE.COM
COLLIE@FARLEYCREATIVE.COM

BIRD DOG DESIGNS - FARLEY CREATIVE

Brand & Marketing Launch Plan

WHERE TO START - THE PLAN AT A GLANCE

Foundation to Public Launch in Two Months In Two Phases

- Month 1 (July 7 – August 7): builds the foundation: market research, brand identity, and digital infrastructure.
- Month 2 (August 7 – September 7): creates the public-facing assets and executes the launch.
- Launch timed to land the week before Labor Day, right as fall renovation season kicks in.

Why Early September Launch Window

- Back-to-school reset — Families settle into routine, they're home, looking at their spaces, and ready to tackle the projects they've been putting off.
- Pre-winter push — Homeowners get their spaces buttoned up before winter, while the weather cooperates.
- Fall is peak Interior Design marketing. — People are inside dreaming of cooler weather in Texas, and they want cozy, warm, and fresh spaces. And the social media trends market inspiration as such.
- Holiday runway — fall commitments to get the house ready to host for the season. Projects booked in September finish in time for the holidays.
- Late-summer movers — buyers who closed over the summer are settled in enough to know what they want to change, and they want it done before the holidays.
- Labor Day works in our favor — launching the week before the holiday weekend puts Bird Dog in beach-and-lake conversations while people scroll their phones. The short, slow week following is one of the heaviest social media stretches of the season, so the launch wave carries straight through. The timing is actually could not be more perfect for your industry.

Month 1 — Foundational Set-Up (July 7 – August 7)

Market Research, Identity & Infrastructure

1. **Discovery session** — a working call or meeting to define goals: brand positioning, voice, target customers, the competitive field, and marketing priorities. Great time to go over any brand / company design aesthetics, social media direction or vibes that may inspire the framework for your brand. Plus a quick review of what exists today (the logo in development, project photos, anything in progress).
2. **Market research** — competitor analysis, target-customer personas, and a full availability check on web domains and social handles, with recommendations. Deliverable in week one: a market analysis document with recommendations and next steps.
3. **Brand identity** — building from the logo already in development into a full brand kit: color palette, typography, positioning, and voice — ready for use across digital and printed launch collateral.
4. **Branded templates** — social media template system designed, plus the first round of launch materials drafted for review.
5. **Digital infrastructure** — domains purchased, hosting set up, Google Analytics configured.
6. **Social channels** — handles claimed, bios optimized, branded profile and cover images uploaded.
7. **Month-one delivery** — final brand kit, with mockup suites for the website, social content, branded digital and print pieces, and signage files — everything staged for build month.

BIRD DOG DESIGNS - FARLEY CREATIVE

Brand & Marketing Launch Plan

THE LAUNCH PLAN IN MOTION

Month 2 — Asset Creation & Public Launch (August 7 – September 7)

1. **Website** — responsive site designed, built, and delivered, with quote-request lead capture built in. Edits included — it will be ready to roll before launch and SEO-optimized.
2. **Social template handoff** — editable Canva templates delivered for future posts, so content stays easy after launch.
3. **Digital footprint** — Google Business Profile and local directories claimed and optimized, with a plan to start collecting reviews from the first jobs.
4. **Launch collateral** — print-ready files finalized: business cards and business collateral package templates, yard signs, job-site signage. Any collateral needed for successful launch completed.
5. **Channels ready** — social accounts stocked with feeder posts and an initial follower base built ahead of launch day.
6. **Launch campaign** — launch content series across channels to drive initial traffic and word of mouth.
7. **Paid launch advertising** — targeted digital ads dialed into the right San Antonio neighborhoods, plus feeder and referral markets (the coastal network, Austin, etc. – all will be defined after plan intact).
8. **Public launch** — the week leading into Labor Day weekend.
9. **Celebrate your new company's launch!**

After Launch — Months 3 and beyond – assess where we are, and what you all need for support.

We can regroup and assess if ongoing marketing engagement is needed for a few months after the launch for areas including social posting, content creation, website maintenance, reporting, and marketing analysis (with recommended campaign pivots as real data comes in). We'll get there when we get there.

Next Steps

- **Review and Approve:** Review the scope of work and timeline outlined above. If everything aligns with your goals, let me know and I will send over pricing structure for launch. *(Your pricing will be set well below the published agency rates on my site – we'll be on the Port A friends deal here.)*
- **Contract and Invoice Setup:** Upon approval, I will send over a simplified digital agreement alongside the Month 1 setup invoice.
- **Secure Your Launch Window:** To ensure dedicated focus and meet a standard 60-day launch window, I reserve development slots and lock projects into my active production schedule. Once the contract is executed, we're rolling along quickly so I can start to the back-end setup!
- **Kickoff Deep Dive:** Once we're all cleared, we schedule a call or get together next week to get started!

Let's Dive In!



Collie Farley

Founder, Farley Creative

farleycreative